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May 28, 1997 

Ms. JoAnn Heiman, Chief 
RCRA Permitting & Compliance Branch 
U.S. Environmental Protection Agency Region VII 
Air, RCRA and Toxics Division 
726 Minnesota A venue 
Kansas City, Kansas 66101 

Enclosure: Corrective Action Quarterly Progress Report-First Quarter 1997 

Dear Ms. Heiman: 

The enclosed Quarterly Progress Report is submitted as required by Section XI. of the Corrective 

Action Conditions of the Hazardous Waste Management Facility Permit, Number MOD 000 818 

963 . Three copies of the report will also be submitted to the Missouri Department ofNatural 
Resources as required under the terms of the permit. 

Please contact me should you need additional information. 

Sincerely, 

~~~G<oup~anager 
Environmental & Hazardous Materials Services 
Dept. 464C/Bldg. 11 0/Mailcode S 111-1099 
(314) 232-6941 
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Corrective Action Quarterly Progress Report 
First Quarter 1997 

Description of the work completed 

During the 25 days between the date of the permit issuance on March 5, 1997 and the end 

of the first quarter, Heritage Environmental Services, Inc. was contracted to prepare a 

Interim measures (IM) Work Plan as required in Section N. 

Summary of all findings 

None 

Summary of all problems or potential problems and actions taken to rectify problems 

None 

Projected work for the next reporting period 

During the second quarter of 1997 the IM Work Plan will be completed and submitted for 

approval by April19, 1997. Also, an environmental firm will be contracted to prepare 

the RCRA Facility Investigation (RFI) Work Plan as required by Section V. The RFI 

Work Plan will be completed and submitted for approval by June 3, 1997. 

The SWMU #28 transformer will be taken out of service during the second quarter. At 

that time the transformer oil and the carcass will be properly disposed of. Other work 

outlined in the IM Work Plan and the RFI Work Plan will begin upon MDNR approval of 

the plans. 

Instances of noncompliance with the corrective actions of the permit 

None 
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